
STATE OF CALIFORNIA  PETE WILSON, Governor 

STATE PUBLIC WORKS BOARD 
915 L Street, Ninth Floor 
Sacramento, CA  958143701 
(916) 4459694 

STATE PUBLIC WORKS BOARD 
September 17, 1997 
Special Meeting 

MINUTES 

PRESENT: 

Carl Rogers, Assistant Director, Department of Finance 
Peter Stamison, Department of General Services 
Michael Brennan, Department of Transportation 

ABSENT: 

State Treasurer’s Office 
State Controller's Office 
Director, Employment Development Department, Advisory Member 
Assembly Member Joe Baca, Legislative Advisor 
Assembly Member Diane Martinez, Legislative Advisor 
Assembly Member Kevin Shelley, Legislative Advisor 
Senator Quentin L. Kopp, Legislative Advisor 
Senator Leroy F. Greene, Legislative Advisor 
Senator Richard G. Polanco, Legislative Advisor 

STAFF PRESENT: 

Shelley Mateo, Administrative Secretary, State Public Works Board 
Marcy Person, Budget Analyst, Department of Finance 
Sally Krotine, Budget Analyst, Department of Finance 
Matt Paulin, Budget Analyst, Department of Finance 
Peggy Palmertree, Secretary, State Public Works Board 

CALL TO ORDER AND ROLL CALL: 

The meeting was called to order by Mr. Carl Rogers, Chairperson, Program Budget Manager, 
Department  of  Finance  at  11:00  a.m. Ms.    Shelley Mateo, Administrative Secretary  for  the 
State Public Works Board called the roll.  A quorum was established.
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APPROVAL OF MINUTES: 

Ms. Mateo reported that there were no minutes to be approved. 

BOND ISSUES: 

Ms. Mateo reported that there were no bond items. 

CONSENT CALENDAR: 

Ms. Mateo noted that the consent calendar includes items #1#3. 

Ms. Mateo reported that there was a correction to item #3.  It should have read: 
a.  Approve working drawings and proceed to bid 
b.  Recognize anticipated deficit  $1,056,000 

3.5% 

Ms. Mateo  indicated  that  the  remainder  of  the  consent  calendar  consists  of  2  requests  for 
approval of preliminary plans; 1 request to recognize a scope change approved by the Director 
of  Finance;  1  request  for  approval  of  an  anticipated  deficit;  and  1  request  for  approval  of 
working drawings and proceed to bid. 

Ms. Mateo noted that Item #2, a University of California project which has a related 20day 
notification  letter  to  the  Legislature  for  a  scope  change,  has  passed  the  expiration  period 
without a negative comment. 

Ms. Mateo  indicated  that  except  as noted  these projects are within scope and cost and they 
have all met statutory and PWB administrative requirements for CEQA. 

Ms. Mateo  reported  that  staff  recommends  approval  of  the  revised  consent  calendar,  items 
#1# 3 with the correction noted for agenda item #3. 

A motion was made by Mr. Brennan  and  seconded by Mr. Stamison  that  the consent 
calendar be adopted to approve Agenda items #1 through #3, with the correction to item 
#3.  The motion was unanimously approved by a 30 vote. 

ACTION ITEMS: 

Ms. Mateo indicated there were not action items.
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REPORTABLES: 

Ms. Mateo indicated there were no reportables. 

OTHER BUSINESS 

Ms. Mateo reported that was no other business. 

NEXT MEETING: 

Ms. Mateo noted that the next PWB meeting is scheduled for October 10, 1997 at 10:00 a.m. 

Having no further business, the meeting was adjourned at 11:02 a.m.
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CONSENT ITEM 

DEPARTMENT OF GENERAL SERVICES 

N. A. CHADERJIAN SCHOOL 
SAN JOAQUIN COUNTY 

Authority:  1997 Budget Act, Item 54603010001(6) 

1.  Security Upgrades—N. A. Chaderjian School 

a.  Approve Preliminary Plans 

$983,000  funding in place 

$660,000  proposed funding necessary 

$660,000  total estimated project cost 

$5,000  previously allocated for — preliminary plans 

$655,000  to be allocated for — working drawings $21,000, construction $643,000 
($553,000 contract, $39,000 contingency, $42,000 A&E costs–at CCCI 
3598) 

Approved.
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CONSENT ITEM 

UNIVERSITY OF CALIFORNIA (6440) 

BERKELEY CAMPUS 
ALAMEDA COUNTY 

Authority:  Chapter 282/97, Item 64403010658(2) 

2.  Hearst Memorial Mining Building Seismic and Program Improvements 

a.  Approve Preliminary Plans 
b.  Recognize Scope Change 

$2,893,000  funding in place$1,282,000 University funds; $1,611,000 Higher Education 
Capital Outlay Bond Fund of 1992 

$64,707,000  proposed funding necessary$32,831,000 State funds; $31,876,000 University 
funds 

$67,600,000  total estimated project cost 

$2,893,000  previously allocated for—study $50,000; preliminary plans $1,561,000; 
working drawings $1,282,000 

$64,707,000  to be allocated for—preliminary plans $400,000; working drawings 
$2,690,000; construction $59,316,000 ($50,951,000 contracts, $3,300,000 
contingency, $5,065,000 A&E costs) at ENR 5734; and equipment $2,301,000 

Approved.
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CONSENT ITEM 

DEPARTMENT OF VETERANS AFFAIRS (8955) 

VETERANS HOME, CHULA VISTA 
SAN DIEGO COUNTY 

Authority:  Funds appropriated through Chapters 943/95 and 335/96 

3.  New 400 Bed Facility 

a.  Approve Working Drawings and Proceed to Bid 
b.  Recognize Anticipated Deficit  $1,056,000 

(based on construction cost index update)  (3.5%) 

$33,846,00 
0 

funding in place—Public Building Construction Fund and matching federal 
grant funds pending release on December 31, 1997 

$1,056,000  proposed funding necessary 

$34,902,00 
0 

total estimated project cost 

$2,722,000*  previously allocated for—preliminary plans $1,575,000; working drawings 
$1,147,000 

$32,180,00 
0 

to be allocated for—construction $32,180,000 (contract $26,414,000, 
contingency $1,322,000, project administration $2,384,000, agency retained 
items $2,000,000) 

*$1,680,000 was made available as a loan from the General Fund, Item 89558010001, 
Chapter 303/95, Section 1, in accordance with Chapter 943/95, to be paid back from bond 
funds.  Remainder from Chapter 335/96 (SB 1382) 

Approved. 
Date: 

Respectfully Submitted, 

SHELLEY MATEO 
Administrative Secretary
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